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PART 843 - CONTRACT MODIFICATIONS 
 
:::SUBPART 843.1 - GENERAL::: 
 
:::843.105  Availability of funds. 
 
The certification of fund availability shall be obtained from Fiscal Service on all 
contract modification requiring additional funds.::: 
 
:::843.170  Preparation of contract modifications. 
 

(a) Contract modifications will be made on the SF 30, Amendment of 
Solicitation/Modification of Contract.  The contracting officer will 
identify the master number of contract modification in block #2, as 
follows: 

 
(1) Supplemental agreements are bilateral actions signed by the 
contractor and contracting officer and will be numbered 
sequentially ("S/A #1," "S/A #2," etc.). 

 
(2) Change orders are unilateral actions signed by the contracting 
officer only and will be lettered sequentially ("C/O #A," "C/O #B," 
etc.). 

 
(3) Settlements by determination are unilateral actions taken by the 
contracting officer when mutual agreement cannot be reached on 
the conversion of a change order to a supplemental agreement and 
will be lettered sequentially ("S/D #A," "S/D #B," etc.).  

 
(4) Time extension will be numbered sequentially ("T/E #1," "T/E 
#2," etc.). 

 
(b)  Construction contracts administered by the Office of Facilities will be 

numbered in accordance with instructions in the Handbook for 
Resident Engineer, H-08-02.::: 

 
:::SUBPART 843.2 - CONTRACT MODIFICATIONS::: 
 
:::843.204  Administration. 
 

(a) Unacceptable Proposals.  In the event the proposal received is not 
technically acceptable, it will be returned to the contractor for indicated 
revisions in order that mutual agreement as to equitable adjustment may 
be reached. 
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(b) Mutual Agreement Not Reached.  In the event mutual agreement 
between the contractor and the contracting officer cannot be reached as to 
the time or price, or other conditions pertaining to a change, a written 
summary of the differences between  the parties shall be prepared, written 
recommendations from the Chief, Engineering Service, architect engineers 
or other expert party, as appropriate, shall be solicited by the contracting 
officer and shall form the basis of a settlement by determination.::: 

 
:::843.204-70  Processing station level contract modifications. 
 

(a) Proposals for modifications in contract work and/or time (architect-
engineer or construction).  When a modification within the scope of the 
contract work is found necessary or desirable, the Chief, Engineering 
Service, through the contracting officer, will request the contractor to 
prepare and submit a proposal for making the change.  When cost or 
pricing data is required, the proposal will be submitted on SF 1411, 
Contract Pricing Proposal Cover Sheet.  The proposal should include a 
statement as to the effect of the modification on the time required for 
performance of the contract work as a whole; if additional time is 
indicated, the contractors proposal should include a request for the 
additional contract time necessitated by the proposed modification in 
contract work. 

 
(b) Proposals for modifications in contract work and/or time (supply or 
service contracts).  When a modification within the scope of the contract 
is found necessary or desirable, the requesting official will submit a 
request for such a change to the contracting officer who will request the 
contractor to prepare and submit a proposal for making the modification.  
When cost or pricing data is required, the proposal will be submitted in SF 
1411.  In addition to the pricing information required by FAR 43.203, the 
proposal should include a statement as to the effect of the modification on 
the time required for performance of the work or delivery of the supplies.  
If additional time is indicated, the contractors proposal should include a 
request for the additional contract time necessitated by the proposed 
modification in contract work. 

 
(c) Review of Proposal.  The appropriate requesting official will provide 
his/her independent estimate, comments and recommendations concerning 
the changed work.  When the contracting officer deems it necessary, 
he/she may also request independent estimates from other expert sources, 
such as architect engineers.  The original of all contract modifications will 
be furnished to the contractor. 
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(d) Modifications requiring Central Office approval. 

 
In addition, proposed construction contract modifications will be 
submitted in duplicate to the appropriate Area Project Manager (087A, B, 
C, or D) whenever the modification: 

 
(1) Requires funds in excess of those available at the 
facility for the project involved, or 

 
(2) Involves material change(s) in the intent of the project 
(original approved scope).::: 
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